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U.S. Department of Encrgy CCN: 080p15
Office of River Protection Falor
Mr. R. J. Schepens
Manager SEP O 3 2004

P.O. Box 450, MSIN H6-60
Richland, Washington 99352

Dear Mr. Schepens:

CONTRACT NO. DE-AC27-01RV14136 — EXTENSION REQUEST FOR CONDITION OF
ACCEPTANCE FOR AUTHORIZATION BASIS AMENDMENT REQUEST (ABAR)
24390-WTP-SE-ENS-03-789, REVISION 0

References: 1) CCN 080414, Letter, from J. P. Henschel, BNI, to R. J. Schepens, ORP, “Request
for Extension of Condition of Acceptance (COA) for Authorization Basis
Amendment Request (ABAR) 24590-WTP-SE-ENS-03-789, Revision 0,” dated
Juty 19, 2004.

2} CCN 087890, Letter, from J. P. Henschel, BNI, to R. J. Schepens, ORP, “Closure
Date Extension for Condition of Acceptance (COA) for Authornization Basis
Amendment Request (ABAR) 24590-WTP-SE-ENS-03-789, Revision 0, dated
May 14, 2004.

3y CCN 082523, Letter, from R. J. Schepens, ORP, to J. P. Henschel, BNI,
“Approval of BNI Authorization Basis Amendment Request (ABAR) 24590-
WTP-SE-ENS-03-789, Revision 0, Justification for Omission of Automatic Fire
Suppression Systems from Specific High Level Waste (HLW) and Pretreatment
(PT) Facility Rooms,” 04-AMWTP-018, dated February 19, 2004.

The purpose of this letter 1s to request an extension of the due date to November 4, 2004 for the
Condition of Acceptance in Reference 3. Bechtel National, Inc. (BNI) 1s continuing to work with
vour staff on resolving the issue of adding flame test standards to the Basis of Design in lieu of

adding them to the Safety Requirements Document Volume II. The extension is needed to verity
the reliance on flame test standards in the safety basis.

This request has been discussed with Mr. Lew Miller.
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